
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009626 Project Limits Project Limits WSDOT 5/20/2021

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 7/1/2021 6/21/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 7/7/2021 n/a No

Item 6
CRS-2P Cost Price Adjustment

The current binder cost for Eastern Washington is $490.00.  This results in a payment of $22,581.60.

Gr. 1 - $13,121.38

Gr. 2 - $9,460.22

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0006 CRS-2P COST PRICE 
ADJUSTMENT 

1 6/30/21 CAL
C

13,12... 67 EK 7/8/21 DAL 7/8/21 2

0006 CRS-2P COST PRICE 
ADJUSTMENT 

2 6/30/21 CAL
C

9,460.... 68 EK 7/8/21 DAL 7/8/21 2
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BASE  COST $340.00
UPPER THRESHOLD $357.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $323.00

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21

Item #
5 Emulsified Asphalt CRS-2P  Ton (Q) 151.78 Gr. 1

$490.00 - 357.00 = $133.00 x 151.78 = $20,186.74 x 0.65 = $13,121.38

Monthly CRS-2P Cost Payment/Credit $13,121.38

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



BASE  COST $340.00
UPPER THRESHOLD $357.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $323.00

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21

Item #
5 Emulsified Asphalt CRS-2P  Ton (Q) 109.43 Gr. 2

$490.00 - 357.00 = $133.00 x 109.43 = $14,554.19 x 0.65 = $9,460.22

Monthly CRS-2P Cost Payment/Credit $9,460.22

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



�����������	
� ���	����	�� ������	�� ������ ���������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� �������� �������� ���������� ���������� ������� �������� �������� � �������� � �������� ������� ����������������� � �������� � �������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� �� ���� ����������������� ���������� ���� ����� �� ���� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������� ����� ���������� ���������� ������� ����������������� ���������� ���������� ������� ����������������� ���������� ���������� ������� �������!"#�$%&"$'(�)*+,#-�-#.#-#+/#�/0%(�*%�#%($)'*%"#,�)1�2345!�.-06�("#�%#''*+7�&-*/#�0.�$%&"$'(�/#6#+(�.8-+*%"#,�)1�90(#+�$+,�9$-(+#-%:�;+/��.0-�("#�9$/*.*/<0-("=#%(>2#%(#-+�-#.#-#+/#�/0%(�*%�)$%#,�0+�("#�%#''*+7�&-*/#�.0-�("#�3#$(('#:�2$%"*+7(0+�$-#$?$%(#-+�-#.#-#+/#�/0%(�*%�)$%#,�0+�("#�%#''*+7�&-*/#�.0-�("#�#$%(#-+�2$%"*+7(0+�$-#$�*+/'8,*+7�+0-("#-+�;,$"0!"#�$%&"$'(�)*+,#-�-#.#-#+/#�/0%(�=*''�)#�("#�$@#-$7#�0.�("#�%#''*+7�&-*/#�.0-�#$/"�A-*,$1�,8-*+7�("#�%&#/*.*#,�&#-*0,���
B0&1-*7"(�2345!�C�����



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 07/07/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 08:59:29
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9626      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 06-30-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:    0.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
                                                SR N/A  MP 351.15 TO 356.97

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      003   PAVEMENT REPAIR EXCAVATION INCL. HAUL

            01             $8.1000   S.Y.                 9,500.00            9,290.00            9,290.00
                                                        $76,950.00          $75,249.00          $75,249.00

            02                                            5,580.00            5,607.00            5,607.00
                                                        $45,198.00          $45,416.70          $45,416.70

            03                                               30.00                                    0.00
                                                           $243.00                                   $0.00

            04                                              230.00                                    0.00
                                                         $1,863.00                                   $0.00

            05                                            1,220.00              601.00              601.00
                                                         $9,882.00           $4,868.10           $4,868.10

            06                                              660.00              543.00              543.00
                                                         $5,346.00           $4,398.30           $4,398.30

            07                                               20.00               18.00               18.00
                                                           $162.00             $145.80             $145.80

            08                                               50.00               48.00               48.00
                                                           $405.00             $388.80             $388.80
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   93.16% OF PLANNED)          17,290.00           16,107.00           16,107.00
                                                       $140,049.00         $130,466.70         $130,466.70

      004   CRUSHED SURFACING TOP COURSE

            06           $245.0000   TON                     10.00                                    0.00
                                                         $2,450.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)              10.00                                    0.00
                                                         $2,450.00                                   $0.00

      005   EMULSIFIED ASPHALT CRS-2P

            01           $458.6900   TON                    151.20              151.78              151.78
                                                        $69,353.93          $69,619.97          $69,619.97



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 07/07/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 08:59:29
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   3
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9626      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 06-30-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:    0.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
                                                SR N/A  MP 351.15 TO 356.97

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      005   EMULSIFIED ASPHALT CRS-2P

            02           $458.6900   TON                     99.00              109.43              109.43
                                                        $45,410.31          $50,194.45          $50,194.45

            03                                                6.50                                    0.00
                                                         $2,981.49                                   $0.00

            04                                               20.70                                    0.00
                                                         $9,494.88                                   $0.00

            05                                               86.80                                    0.00
                                                        $39,814.29                                   $0.00

            06                                               11.30                                    0.00
                                                         $5,183.20                                   $0.00

            07                                                4.70                                    0.00
                                                         $2,155.84                                   $0.00

            08                                                6.00                                    0.00
                                                         $2,752.14                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   67.64% OF PLANNED)             386.20              261.21              261.21
                                                       $177,146.08         $119,814.41         $119,814.41

      006   CRS-2P COST PRICE ADJUSTMENT

            01        $10,600.0000   CALC                $4,150.00                                   $0.00

            02                                           $2,720.00                                   $0.00

            03                                             $180.00                                   $0.00

            04                                             $570.00                                   $0.00

            05                                           $2,380.00                                   $0.00

            06                                             $310.00                                   $0.00

            07                                             $130.00                                   $0.00


